Flood Authority Ongoing Efforts — August 12, 2010

CHEHALIS
RIVER BASIN
FLOOD AUTHORITY
Effort Description Status
General Participate in an effort to study and develop The General Investigation is currently on hold.
Investigation projects for ecosystem restoration and flood
(GD reduction throughout the Chehalis basin.
Flood Plan Revise the draft Flood Plan, share with the public, | The Authority approved the Flood Plan on June 17 and sent a
and move towards adoption/approval. letter to member jurisdictions recommending they adopt the
plan.
Coordinated Develop comparable timely data on the Twin An RFP was issued and three proposals were received. Due
Study Cities project and an upstream storage facility, and | to budget uncertainties the proposal review process has been
determine if there is a feasible combination of the put on hold.
two.
Flood District Move toward formation of a permanent A kickoff workshop facilitated by FCS Group was held June
Formation governance and finance structure. 24 and a follow-up discussion was held at the July 15
Authority work session. FCS Group will be using the
Authority’s morning work session times to hold special
meetings on flood district formation.
Public Conduct outreach to Flood Authority stakeholders. | Public meetings on the Flood Plan were held on April 5 in
Involvement Rochester, April 6 in Montesano, and April 7 in Chehalis. A

full report was distributed April 27. The Corps of Engineers
has scheduled public meetings throughout the basin in
September.
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Effort Description Status
Upstream Fund Lewis County PUD evaluation of water Proceeding via Lewis County PUD. Authorization to begin
Storage Phase storage facilities on the upper Chehalis River. Phase 2b was given at the February 18 Flood Authority
2 Feasibility meeting.
Study
Early Warning | Design and implement a system to warn citizens in | The design and implementation phase was approved May 20
Program advance of an anticipated flood event. and WEST has begun work. WEST is developing a web
portal for the Early Warning System and has been meeting
with jurisdiction staff for feedback.
Ecosystem Conduct an economic analysis to value flood Earth Economics has delivered a final report, which was
Services protection and other ecosystem services in the distributed to the Flood Authority at the June 17 meeting.
basin to help select projects. Dave Batker will be attending the August 19 Flood Authority
meeting to discuss the final report.
Seamless Fill gaps in basin LiDAR information to provide LiDAR flights have been put on hold due to budget
LiDAR consistent topographical information for modeling | uncertainties.

and analysis.

Peer Review

Conduct an independent peer review of completed
geotechnical and hydrological studies of possible
upper basin retention structures.

The peer review, conducted by Environ International, was
distributed to the Flood Authority on July 23 and will be
discussed at the August 19 Flood Authority meeting. EES
Consulting has issued a response to the peer review which
was distributed to the Flood Authority on August 3.

Fisheries Study

Conduct a study of the effect of possible retention
structures and other flood control measures on fish
in the basin.

The fisheries subcommittee issued an RFP for the study and
received three proposals. Interviews were held on July 29.
The subcommittee has entered negotiations with a firm and
will meet to finalize the scope on August 13.




